COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/09/2009

ESTIMATE SUMMARY 08:28:45
CONTID: C17256 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 17256-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 145.( DAYS TIME ALLOW: 400 CALENDAR DAYS
C-470:SANTA FE TO I-25+BIKEPAT PERCENT TIME: 36.25 ORIG TIME ALLOW: 400 CALENDAR DAYS
PROJECT NO: ES64701-118
C-470:SANTA FE TO I-25+BIKEPATH
NAME OF ROAD: 470A
PROJECT COUNTIES: DOUGLAS, REGION 6 JEFFERSON, REGION 6
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 12/09/2009 DATE TIME STARTED 07/09/2009
6374 S. RACINE CIRCLE DATE LET 05/14/2009 DATE WORK BEGAN 07/09/2009
DATE AWARDED 05/27/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/15/2009 DATE ACCEPTED
CENTENNIAL co 80111 303/688-6611 DATE NOTICE TO PROCEED 07/09/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 26,184,563.37 PARTICIPATING $ 7,794,836.69 S 1,112,470.96
AWARD PROJECT AMT: $ 22,337,790.82 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 29.77% TOTAL EARNINGS 7,794,836.69 1,112,470.96
FUNDS AVAILABLE: $ 18,389,726.68 STOCKPILED MATERIALS 112,916.06 —23,839.46
GROSS EARNINGS 7,907,752.75 1,088,631.50
TOTAL CLAIMS: $ 0.00 RETATNAGE -197,392.72 -33,374.13
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 7,710,360.03 1,055,257.37
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,710,360.03 1,055,257.37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,055,257.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17256-BID ESTIMATE RUN 12/09/2009
PROJECT: ES64701-118 ESTIMATE NO: 0005 08:28:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 400.000 0.000
EACH 0.000 0.00
6.54000 0.000 0.00
0010 202-00210 *REMOVAL OF CONCRETE PAVEMENT 31,511.000 6,721.000
sy 2,430.000 38,928.60
16.02000 9,151.000 146,599.02
0015 202-00220 REMOVAL OF ASPHALT MAT 100.000 37.720
SY 0.000 0.00
20.00000 37.720 754.40
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 62,011.000 42,322.670
sy 14,549.500 36,082.76
2.48000 56,872.170 141,042.98
0025 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 7,693.000 67.000
SY 0.000 0.00
5.45000 67.000 365.15
0030 202-00250 *REMOVAL OF PAVEMENT MARKING 74,245.000 0.000
SF 0.000 0.00
0.87000 0.000 0.00
0035 202-00504 *REMOVAL OF EXPANSION DEVICE 909.000 0.000
LF 0.000 0.00
50.19000 0.000 0.00
0040 202-01000 *REMOVAL OF FENCE 500.000 0.000
LF 0.000 0.00
1.04000 0.000 0.00
0045 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 11,575.000 0.000
LF 0.000 0.00
1.96000 0.000 0.00
0050 202-01140 REMOVAL OF GUARDRAIL TYPE 4 830.000 0.000
LF 0.000 0.00
10.90000 0.000 0.00
0055 202-01300 *REMOVAL OF END ANCHORAGE 72.000 0.000
EACH 0.000 0.00

98.10000 0.000 0.00
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PCN: 17256-BID ESTIMATE RUN 12/09/2009
PROJECT: ES64701-118 ESTIMATE NO: 0005 08:28:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-04002 CLEAN CULVERT 10.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0065 203-00000 UNCLASSIFIED EXCAVATION 10,000.000 4,823.950
cY 1,549.810 43,131.21
27.83000 6,373.760 177,381.74
0070 203-00100 MUCK EXCAVATION 2,998.450 1,908.380
cy 1,090.070 37,095.08
34.03000 2,998.450 102,037.25
0075 203-01597 *POTHOLING 298.750 263.500
HOUR 35.250 8,812.50
250.00000 298.750 74,687.50
0080 203-01620 SWEEPING 300.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0085 207-00205 TOPSOIL 3,471.000 0.000
cy 811.000 17,817.67
21.97000 811.000 17,817.67
0090 208-00005 *EROSION LOG 2,434.000 1,194.000
LF 1,240.000 4,389.60
3.54000 2,434.000 8,616.36
0095 208-00045 CONCRETE WASHOUT STRUCTURE 15.000 4.000
EACH 0.000 0.00
381.50000 4.000 1,526.00
0100 208-00050 *STORM DRAIN INLET PROTECTION 102.000 102.000
EACH 0.000 0.00
163.50000 102.000 16,677.00
0105 208-00070 STABILIZED CONSTRUCTION ENTRANCE 4.000 2.000
EACH 0.000 0.00
5,450.00000 2.000 10,900.00
0110 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 150.000 25.000
HOUR 34.000 1,111.80

32.70000 59.000 1,929.30
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PCN: 17256-BID ESTIMATE RUN 12/09/2009
PROJECT: ES64701-118 ESTIMATE NO: 0005 08:28:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 150.000 3.500
HOUR 0.000 0.00
70.85000 3.500 247.98
0120 208-00205 EROSION CONTROL SUPERVISOR 1,470.000 144.000
HOUR 57.000 1,863.90
32.70000 201.000 6,572.70
0125 210-03100 *REPLACE CONCRETE PAVEMENT 61,478.000 30,501.740
sy 6,466.900 529,962.46
81.95000 36,968.640 3,029,580.05
0125 MATERIAL ALLOWANCE TIEBARS AND DOWELS 30,976.239
SY -6,466.897 -19,666.87
3.04116 24,509.342 74,536.83
0130 212-00006 *SEEDING (NATIVE) 6.000 0.000
ACRE 1.400 732.48
523.20000 1.400 732.48
0135 212-00032 *SOIL CONDITIONING 6.000 0.000
ACRE 1.400 1,381.03
986.45000 1.400 1,381.03
0140 213-00003 *MULCHING (WEED FREE) 6.000 0.000
ACRE 1.400 686.70
490.50000 1.400 686.70
0145 213-00061 *MULCH TACKIFIER 1,200.000 0.000
1B 273.000 668.85
2.45000 273.000 668.85
0150 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 100.000 0.000
sy 0.000 0.00
2.94000 0.000 0.00
0155 304-05000 AGGREGATE BASE COURSE (CLASS 5) 10,000.000 1,809.050
TON 406.540 8,004.77
19.69000 2,215.590 43,624.97
0160 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,700.000 121.030
TON 7.000 953.75

136.25000 128.030 17,444.09
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PCN: 17256-BID ESTIMATE RUN 12/09/2009
PROJECT: ES64701-118 ESTIMATE NO: 0005 08:28:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 403-00800 *EMERGENCY POTHOLE REPAIR 200.000 0.000
TON 0.000 0.00
218.00000 0.000 0.00
0170 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 55,330.000 2,823.780
TON 0.000 0.00
81.86000 2,823.780 231,154.63
0175 409-09000 *MICRO-SURFACING SEAL COAT 19,794.000 3,458.090
TON 0.000 0.00
196.20000 3,458.090 678,477.26
0180 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 24,588.000 2,115.800
GAL 0.000 0.00
2.45000 2,115.800 5,183.71
0185 412-14000 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 215,527.000 0.000
LF 0.000 0.00
1.64000 0.000 0.00
0190 412-15000 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 9,145.000 8,245.000
LF 900.000 4,419.00
4.91000 9,145.000 44,901.95
0195 412-15050 *CROSS STITCHING 1,730.000 0.000
EACH 0.000 0.00
24.26000 0.000 0.00
0200 412-19000 *HOT POURED CONCRETE JOINT SEALANT 2,880.000 0.000
LF 0.000 0.00
16.35000 0.000 0.00
0205 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 909.000 0.000
LF 0.000 0.00
202.74000 0.000 0.00
0210 518-02010 *ELASTOMERIC CONCRETE END DAM 228.000 0.000
CF 0.000 0.00
413.11000 0.000 0.00
0215 601-06150 *CONCRETE (PATCHING) 850.000 339.120
SF 37.850 4,125.65

109.00000 376.970 41,089.73
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PCN: 17256-BID ESTIMATE RUN 12/09/2009
PROJECT: ES64701-118 ESTIMATE NO: 0005 08:28:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 604-39050 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 22.000 3.000
EACH 13.000 56,803.24
4,369.48000 16.000 69,911.68
0225 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 9,248.000 0.000
LF 0.000 0.00
11.34000 0.000 0.00
0230 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 320.000 0.000
LF 0.000 0.00
238.01000 0.000 0.00
0235 606-01340 *END ANCHORAGE TYPE 3D 16.000 0.000
EACH 0.000 0.00
713.95000 0.000 0.00
0240 606-01370 *TRANSITION TYPE 3G 21.000 0.000
EACH 0.000 0.00
948.30000 0.000 0.00
0245 606-01380 *TRANSITION TYPE 3H 11.000 0.000
EACH 0.000 0.00
506.85000 0.000 0.00
0250 606-01460 *MEDIAN TERMINAL 16.000 0.000
EACH 0.000 0.00
3,264.55000 0.000 0.00
0255 606-02003 *END ANCHORAGE (NONFLARED) 39.000 0.000
EACH 0.000 0.00
1,738.55000 0.000 0.00
0260 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 500.000 0.000
LF 0.000 0.00
3.71000 0.000 0.00
0265 607-11525 *FENCE (PLASTIC) 2,500.000 760.000
LF 0.000 0.00
1.64000 760.000 1,246.40
0270 608-00020 CONCRETE BIKEWAY 31,511.000 6,730.000
sy 2,430.000 96,519.60

39.72000 9,160.000 363,835.20
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PCN: 17256-BID ESTIMATE RUN
PROJECT: ES64701-118 ESTIMATE NO: 0005

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 MATERIAL ALLOWANCE GEOMEMBRANE FABRIC 24,780.924
SY -2,429.993 -4,172.59
1.71712 22,350.931 38,379.23
0275 608-01550 *PLACE ASPHALT MILLINGS 92,827.000 0.000
SY 8,311.000 23,187.69
2.79000 8,311.000 23,187.69
0280 612-00001 *DELINEATOR (TYPE I) 300.000 0.000
EACH 0.000 0.00
22.89000 0.000 0.00
0285 612-00002 *DELINEATOR (TYPE II) 100.000 0.000
EACH 0.000 0.00
23.98000 0.000 0.00
0290 612-00003 *DELINEATOR (TYPE III) 150.000 0.000
EACH 0.000 0.00
25.07000 0.000 0.00
0295 612-00260 *LOCATION MARKER (FIBER OPTIC) (DOME) 30.000 0.000
EACH 0.000 0.00
62.68000 0.000 0.00
0300 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 118,000.000 84,024.000
LF 2,900.000 11,571.00
3.99000 86,924.000 346,826.76
0305 613-07023 *PULL BOX (24"X36"X24") 18.000 3.000
EACH 0.000 0.00
646.59000 3.000 1,939.77
0310 614-00035 *SIGN PANEL (SPECIAL) 200.000 0.000
SF 0.000 0.00
27.25000 0.000 0.00
0315 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 32.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
419.65000 0.000 0.00
0320 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,000.000 0.000
LF 0.000 0.00
24.53000 0.000 0.00
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PCN: 17256-BID ESTIMATE RUN 12/09/2009
PROJECT: ES64701-118 ESTIMATE NO: 0005 08:28:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 614-72875 *LOOP DETECTOR WIRE 1,000.000 0.000
LF 0.000 0.00
5.45000 0.000 0.00
0330 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
3,139.20000 0.000 0.00
0335 614-87498 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 60,000.000 0.000
LF 0.000 0.00
1.89000 0.000 0.00
0340 625-00000 *CONSTRUCTION SURVEYING 1.000 0.610
LS 0.000 0.00
8,720.00000 0.610 5,319.20
0345 626-00000 *MOBILIZATION 1.000 0.582
LS 0.000 0.00
,087,765.48000 0.582 1,215,079.51
0350 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.080 800.00
10,000.00000 0.480 4,800.00
0355 627-00005 *EPOXY PAVEMENT MARKING 1,415.000 0.000
GAL 349.640 18,293.16
52.32000 349.640 18,293.16
0360 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,338.000 404.480
GAL 171.000 5,405.31
31.61000 575.480 18,190.92
0365 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 8,035.000 829.000
SF 0.000 0.00
7.63000 829.000 6,325.27
0370 630-00000 *FLAGGING 6,500.000 1,494.000
HOUR 514.500 11,776.91
22.89000 2,008.500 45,974.57
0375 630-00003 *UNIFORMED TRAFFIC CONTROL 3,000.000 0.000
HOUR 0.000 0.00

27.25000 0.000 0.00
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PCN: 17256-BID ESTIMATE RUN 12/09/2009
PROJECT: ES64701-118 ESTIMATE NO: 0005 08:28:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0380 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 0.000
EACH 0.000 0.00
545.00000 0.000 0.00
0385 630-00007 *TRAFFIC CONTROL INSPECTION 140.000 14.000
DAY 10.000 545.00
54.50000 24.000 1,308.00
0390 630-00012 *TRAFFIC CONTROL MANAGEMENT 490.000 94.000
DAY 25.000 13,625.00
545.00000 119.000 64,855.00
0395 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 140.000 2.000
HOUR 0.000 0.00
1.09000 2.000 2.18
0400 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 26.000 4.000
EACH 0.000 0.00
109.00000 4.000 436.00
0405 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 230.000 24.500
EACH -1.000 -54.50
54.50000 23.500 1,280.75
0410 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 147.000 73.500
EACH 0.000 0.00
76.30000 73.500 5,608.05
0415 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 21.000 10.500
EACH 0.000 0.00
76.30000 10.500 801.15
0420 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,335.000 422.875
SF 4.500 98.10
21.80000 427.375 9,316.78
0425 630-80355 *PORTABLE MESSAGE SIGN PANEL 14.000 7.000
EACH 0.000 0.00
10,900.00000 7.000 76,300.00
0430 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 2.000
TYPE)
EACH 0.000 0.00

872.00000 2.000 1,744.00
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PCN: 17256-BID ESTIMATE RUN 12/09/2009
PROJECT: ES64701-118 ESTIMATE NO: 0005 08:28:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0435 630-80360 *DRUM CHANNELIZING DEVICE 550.000 105.500
EACH 0.000 0.00
32.70000 105.500 3,449.85
0440 630-80370 CONCRETE BARRIER (TEMPORARY) 500.000 0.000
LF 0.000 0.00
32.62000 0.000 0.00
0445 630-80380 *TRAFFIC CONE 1,800.000 356.500
EACH 0.000 0.00
10.90000 356.500 3,885.85
0450 630-80520 *MOBILE PAVEMENT MARKING ZONE 5.000 1.000
DAY 1.000 872.00
872.00000 2.000 1,744.00
0455 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
2,725.00000 0.000 0.00
0460 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 4.000 2.000
(TEMPORARY)
EACH 0.000 0.00
38,150.00000 2.000 76,300.00
0465 700-70010 F/A MINOR CONTRACT REVISIONS 1,474,565.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70011 F/A PARTNERING 2,200.000 172.680
FA 133.220 133.22
1.00000 305.900 305.90
0475 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 270,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70016 F/A FUEL COST ADJUSTMENT 150,000.000 6,251.950
FA 2,063.560 2,063.56
1.00000 8,315.510 8,315.51
0485 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 150,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0490 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 570,000.000 17,649.410
FA 0.000 0.00
1.00000 17,649.410 17,649.41
0495 700-70021 F/A ON-THE-JOB TRAINEE 8,640.000 134.400
HOUR -134.400 -134.40
1.00000 0.000 0.00
0500 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 652.800 652.80
1.00000 652.800 652.80
0505 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70034 F/A UNIFORM TRAFFIC CONTROL (OFFICER TIME) 41,280.000 12,711.660
FA 0.000 0.00
1.00000 12,711.660 12,711.66
0515 700-70035 F/A EARLY COMPLETION OF WORK INCENTIVE 600,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0545 203-01500 BLADING 100.000 12.000
HOUR 10.000 1,750.00
175.00000 22.000 3,850.00
0550 900-00012 ADDED ITEM (FOOT)/ HOT POURED CONC JOINT SEALANT 18,000.000 11,714.000
WITHOUT AGGREGATE
LF 1,979.000 22,758.50
11.50000 13,693.000 157,469.50
0555 900-00004 ADDED ITEM (CUBIC YARD)/ ABC CLASS 5 RECYCLED CONCRETE 10,114.580 6,675.670
cy 3,438.910 120,636.96
35.08000 10,114.580 354,819.47
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PROJECT: ES64701-118 ESTIMATE NO: 0005 08:28:45
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CAT NO0200 ROADWAY

0560 208-00034 GRAVEL BAG 100.000 80.000
LF 0.000 0.00
9.35000 80.000 748.00
0565 515-00120 WATERPROOFING (MEMBRANE) 604.000 0.000
SY 0.000 0.00
16.67000 0.000 0.00
0570 900-00004 ADDED ITEM (CUBIC YARD)/ REMOVAL OF PORTIONS OF 4.000 3.522
PRESENT STRUCTURE (CL 2) (SPECIAL)
cy 0.000 0.00
2,260.50000 3.522 7,961.48
0575 601-06100 CONCRETE (PATCHING) 4.000 3.818
cY 0.000 0.00
2,684.00000 3.818 10,247.51
0580 602-00020 REINFORCING STEEL (EPOXY COATED) 95.010 95.010
1B 0.000 0.00
4.46000 95.010 423.74
0585 900-00007 ADDED ITEM (EACH)/ MOBILIZATION 10.000 7.000
EACH 0.000 0.00
587.40000 7.000 4,111.80
0590 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 217.170 217.170
TON 0.000 0.00
71.50000 217.170 15,527.66
0595 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -15,000.000 0.000
DOL -15,000.000 -15,000.00
1.00000 -15,000.000 -15,000.00

CAT 0200 CURRENT AMT $ 26,139,563.37 $1,088,631.50% 7,862,752.74

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0530 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00
0535 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00
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CURRENT PREV QTY/ AMOUNT
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UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0540 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
CAT 0400 CURRENT AMT $ 45,000.00 $ 0.00s 45,000.00
CURRENT AMT $ 26,184,563.37 $1,088,631.50$ 7,907,752.74

PROJECT TOTAL



